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ESTIMATE RUN 09/12/2012

ESTIMATE SUMMARY 07:13:48

CONTID: C18042         ESTIMATE NO: 0008 PROG 2005

PCN: 18042-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 6 GUARDRAIL: PERCENT TIME:

PROJECT NO: FSA R600-387                  

REGION 6 GUARDRAIL

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 08/25/2012 DATE TIME STARTED 08/29/2011

2720 E. Las Vegas St., Ste. 200 DATE LET 06/16/2011 DATE WORK BEGAN 08/29/2011

 DATE AWARDED 06/22/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2011 DATE ACCEPTED

Colorado Springs CO 80906     719-390-4000 DATE NOTICE TO PROCEED 08/29/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,071,520.29 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,005,984.16 NON-PARTICIPATING 111,281.53

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.42

WORK DAYS

WORK DAYS

60.88%

810,336.85

111,281.53

111,281.53

111,281.53

$

$

$

$

0.00

1,261,183.44

1,261,183.44

0.00

1,261,183.44

-30,089.76

0.00

1,231,093.68

0.00

AMOUNT DUE 1,231,093.68 111,281.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,281.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

ADAMS, REGION 6

108.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 18042-BID    ESTIMATE RUN 09/12/2012

PROJECT: FSA R600-387                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:13:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.750

0.000

201-00000  
 

1.000

L S 

15,750.00000 11,812.500.750

0.00

0010 *Tree Trimming 0.000

0.000

202-00008  
 

16.000

HOUR

105.00000 0.000.000

0.00

0015 *Removal of Sidewalk 115.000

0.000

202-00200  
 

115.000

SY  

10.50000 1,207.50115.000

0.00

0020 *Removal of Curb 0.000

0.000

202-00201  
 

512.000

LF  

4.20000 0.000.000

0.00

0025 *Removal of Curb and Gutter 600.000

0.000

202-00203  
 

600.000

LF  

4.75000 2,850.00600.000

0.00

0030 *Removal of Asphalt Mat 319.700

0.000

202-00220  
 

319.700

SY  

7.35000 2,349.80319.700

0.00

0035 *Removal of Concrete Footing 0.000

0.000

202-00900  
 

1.000

EACH

7,350.00000 0.000.000

0.00

0040 Removal of Fence 0.000

0.000

202-01000  
 

390.000

LF  

4.20000 0.000.000

0.00

0045 Removal of Guardrail Type 3 17,312.250

1,393.750

202-01130  
 

23,239.000

LF  

2.15000 40,217.9018,706.000

2,996.56

0050 Removal of Guardrail Type 4 440.000

0.000

202-01140  
 

440.000

LF  

4.27000 1,878.80440.000

0.00

0055 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

200.000

LF  

6.36000 0.000.000

0.00



CONTID: C18042         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18042-BID    ESTIMATE RUN 09/12/2012

PROJECT: FSA R600-387                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:13:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of End Anchorage 79.000

22.000

202-01300  
 

110.000

EACH

280.00000 28,280.00101.000

6,160.00

0065 *Embankment Material (Complete In Place) 2,801.540

0.000

203-00060  
 

5,819.000

CY  

17.85000 50,007.492,801.540

0.00

0070 *Blading 17.000

0.000

203-01500  
 

130.000

HOUR

140.00000 2,380.0017.000

0.00

0075 *Backhoe 0.000

0.000

203-01510  
 

130.000

HOUR

127.00000 0.000.000

0.00

0080 Potholing 86.500

54.000

203-01597  
 

140.500

HOUR

145.00000 20,372.50140.500

7,830.00

0085 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

120.000

HOUR

89.25000 0.000.000

0.00

0090 *Erosion Log (12 Inch) 610.000

0.000

208-00002  
 

9,530.000

LF  

3.36000 2,049.60610.000

0.00

0095 *Silt Fence 0.000

0.000

208-00020  
 

209.000

LF  

1.60000 0.000.000

0.00

0100 *Gravel Bag 1,383.000

0.000

208-00034  
 

4,101.000

LF  

4.75000 6,569.251,383.000

0.00

0105 *Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

370.00000 0.000.000

0.00

0110 *Vehicle Tracking Pad 7.000

0.000

208-00070  
 

58.000

EACH

735.00000 5,145.007.000

0.00
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PCN: 18042-BID    ESTIMATE RUN 09/12/2012

PROJECT: FSA R600-387                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:13:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

53.000

HOUR

42.00000 84.002.000

0.00

0120 *Erosion Control Supervisor 81.000

3.000

208-00206  
 

120.000

DAY 

231.00000 19,404.0084.000

693.00

0125 Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

455.00000 0.000.000

0.00

0130 Reset End Anchorage 5.000

1.000

210-01200  
 

6.000

EACH

885.00000 5,310.006.000

885.00

0135 *Seeding (Native) 6.710

0.000

212-00006  
 

8.300

ACRE

450.00000 3,019.506.710

0.00

0140 *Soil Conditioning 6.710

0.000

212-00032  
 

8.300

ACRE

3,435.00000 23,048.856.710

0.00

0145 *Mulching (Weed Free) 6.710

0.000

213-00003  
 

8.300

ACRE

815.00000 5,468.656.710

0.00

0150 *Mulch Tackifier 671.000

0.000

213-00061  
 

830.000

LB  

2.10000 1,409.10671.000

0.00

0155 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

87.000

SY  

3.05000 0.000.000

0.00

0160 *Aggregate Base Course (Class 6) 916.650

0.000

304-06000  
 

916.650

TON 

27.30000 25,024.55916.650

0.00

0165 *Hot Mix Asphalt (Patching) (Asphalt) 964.820

115.960

403-00720  
 

1,371.000

TON 

94.50000 102,133.711,080.780

10,958.22
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PCN: 18042-BID    ESTIMATE RUN 09/12/2012

PROJECT: FSA R600-387                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:13:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Guardrail Type 3 (6-3 Post Spacing) 20,443.300

2,237.500

606-00301  
 

29,089.000

LF  

14.90000 337,943.9222,680.800

33,338.75

0175 Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

38.000

LF  

27.27000 0.000.000

0.00

0180 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

570.000

LF  

44.10000 0.000.000

0.00

0185 End Anchorage Type 3D 16.000

4.000

606-01340  
 

28.000

EACH

645.00000 12,900.0020.000

2,580.00

0190 Transition Type 3G 25.000

0.000

606-01370  
 

25.000

EACH

965.00000 24,125.0025.000

0.00

0195 Transition Type 3H 4.000

0.000

606-01380  
 

12.000

EACH

540.00000 2,160.004.000

0.00

0200 End Anchorage Type 3K 1.000

1.000

606-01390  
 

3.000

EACH

815.00000 1,630.002.000

815.00

0205 Median Terminal 32.000

7.000

606-01460  
 

48.000

EACH

2,875.00000 112,125.0039.000

20,125.00

0210 End Anchorage (Nonflared) 23.000

0.000

606-02003  
 

26.000

EACH

1,900.00000 43,700.0023.000

0.00

0215 End Anchorage (Flared) 13.000

12.000

606-02005  
 

32.000

EACH

1,350.00000 33,750.0025.000

16,200.00

0220 Tensioned Cable Barrier (TL-4) 4,411.000

0.000

606-20014  
 

4,465.000

LF  

10.07000 44,418.774,411.000

0.00
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PCN: 18042-BID    ESTIMATE RUN 09/12/2012

PROJECT: FSA R600-387                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:13:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 End Anchorage (Tensioned Cable Barrier) 8.000

0.000

606-21010  
 

10.000

EACH

2,650.00000 21,200.008.000

0.00

0230 Fence Chain Link (96 Inch) 0.000

0.000

607-53196  
 

390.000

LF  

55.00000 0.000.000

0.00

0235 *Concrete Sidewalk 103.000

0.000

608-00000  
 

163.000

SY  

31.50000 3,244.50103.000

0.00

0240 *Curb and Gutter Type 2 (Section II-B) 600.000

0.000

609-21020  
 

600.000

LF  

13.65000 8,190.00600.000

0.00

0245 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

442.000

LF  

16.80000 0.000.000

0.00

0250 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

674.000

LF  

15.75000 0.000.000

0.00

0255 Mask Sign Legend 0.000

0.000

614-07000  
 

0.000

EACH

750.00000 0.000.000

0.00

0260 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

5.000

EACH

21,135.00000 0.000.000

0.00

0265 *Construction Surveying 0.150

0.000

625-00000  
 

1.000

L S 

19,505.00000 2,925.750.150

0.00

0270 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

109,950.00000 109,950.001.000

0.00

0275 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

10.000

GAL 

420.00000 0.000.000

0.00
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PCN: 18042-BID    ESTIMATE RUN 09/12/2012

PROJECT: FSA R600-387                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:13:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

10.000

GAL 

210.00000 0.000.000

0.00

0285 *Flagging 152.000

0.000

630-00000  
 

152.000

HOUR

21.00000 3,192.00152.000

0.00

0290 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

8.000

HOUR

57.75000 0.000.000

0.00

0295 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00005  
 

0.000

HOUR

21.00000 0.000.000

0.00

0296 Uniformed Traf Ctrl (Vehicle) UTC (Veh) Replacement 
Item Number

0.000

0.000

630-00006  
 

0.000

HOUR

21.00000 0.000.000

0.00

0300 *Traffic Control Management 103.000

15.000

630-00012  
 

120.000

DAY 

580.00000 68,440.00118.000

8,700.00

0305 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

15.000

EACH

840.00000 0.000.000

0.00

0310 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

4.000

EACH

105.00000 210.002.000

0.00

0315 *Construction Traffic Sign (Panel Size A) 7.500

0.000

630-80341  
 

20.000

EACH

63.00000 472.507.500

0.00

0320 *Construction Traffic Sign (Panel Size B) 22.000

0.000

630-80342  
 

128.000

EACH

63.00000 1,386.0022.000

0.00

0325 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

28.000

EACH

63.00000 252.004.000

0.00
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PCN: 18042-BID    ESTIMATE RUN 09/12/2012

PROJECT: FSA R600-387                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:13:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3.000

EACH

5,775.00000 5,775.001.000

0.00

0335 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

4.000

EACH

1,050.00000 1,575.001.500

0.00

0340 *Drum Channelizing Device 4.000

0.000

630-80360  
 

125.000

EACH

21.00000 84.004.000

0.00

0345 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

500.000

LF  

33.00000 0.000.000

0.00

0350 *Traffic Cone 137.500

0.000

630-80380  
 

275.000

EACH

5.25000 721.88137.500

0.00

0355 *Tubular Marker 0.000

0.000

630-80384  
 

40.000

EACH

10.50000 0.000.000

0.00

0360 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

2.000

EACH

2,730.00000 0.000.000

0.00

0365 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

3.000

EACH

19,950.00000 19,950.001.000

0.00

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

1,200.000

F A 

1.00000 0.000.000

0.00
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PCN: 18042-BID    ESTIMATE RUN 09/12/2012

PROJECT: FSA R600-387                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:13:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0390 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0395 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,220,344.02111,281.532,017,453.61CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0405 Removal of Bridge Railing 388.000

0.000

202-00425  
 

426.000

LF  

8.23000 3,193.24388.000

0.00

0410 Bridge Rail Type 10R 408.000

0.000

606-11010  
 

410.000

LF  

92.27000 37,646.16408.000

0.00

0415 Bridge Rail Type 10H (Special) 0.000

0.000

606-11025  
 

38.000

LF  

335.00000 0.000.000

0.00

CAT 40,839.400.0054,066.68CURRENT AMT0300 $ $ $

$ 1,261,183.42111,281.53$2,071,520.29$CURRENT AMTPROJECT TOTAL


